MaineDOT Construction Advertisement Plan Annual Status Report

The projects listed below consist of the MaineDOT 2010 Construction Advertisement Plan and any projects that

have been added to the schedule since the publication of the plan.
This report is published annually.

Questions about specific projects should be directed to the Program Manager listed below.

Bridges Other

Actual Location/Title Project
Advertise Identification
Date No.
02/24/2010 NEWPORT: MULLIGAN ST BR #6103 016722.10

Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time
04/21/2010 PORTLAND AREA BR DECK WORK 017793.00

Description: Bridge Deck Paving, Joint work and
Guardrail attachments in Falmouth, Portland and
South Portland on 16 Bridges SB 1295 only.

Program Manager: David Sherlock

Phone: 624-3490

Comments: Added to Schedule

Status: Advertised On Time

SOUTH BERWICK TOLL BR #3017 017816.00

Description: Rehabilitate Toll Bridge, #3017, bridge
substructure. New Hampshire lead.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Delayed
02/24/2010 TWP 18 ED,SO INLET BR #5375 016758.10

Description: Pre Buy concrete box culvert.
Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time
07/09/2010 WATERVILLE, TWO CENT BRIDGE 017478.00

Description: Rehabilitation: Installation of wind
cables, safety rail and accessibility improvements to
the Two Cent Bridge.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time
03/10/2010 FALMOUTH, PRESUMP R NB BR#5828 016853.00
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Estimated
Construction
Cost Range

$79,300 to
$90,100

$3,740,000 to
$4,200,000

$116,000 to
$132,000

$41,800 to
$47,200

$437,000 to
$506,000

$0 to $0



Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

Description: Bridge Wearing Surface Replacement:
Presumpscot River Northbound Bridge (#5828) over
the Presumpscot River, located approximately 1.07
miles north of the Portland city line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
03/17/2010 ARROWSIC, MAX WILDER BR #2026 016852.00 $243,000 to

Description: Bridge Wearing Surface Replacement: $282,000

Max L. Wilder Memorial Bridge (#2026 ) over the
Sasonoa River, located on Route 127.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
03/17/2010 BATH, SAGADAHOC BR #6388 016683.00 $541,000 to

Description: Bridge Wearing Surface Replacement: $624,000

Sagadahoc Bridge (#6388) over the Kennebec
River, located on the Bath-Woolwich town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
02/17/2010 CODYVILLE PLT BEAVER BRK #5875 016694.00 $179,000 to

Description: Bridge Culvert Rehabilitation: Beaver $211,000

Brook Bridge (#5875) over Beaver Brook, located
6.87 miles northerly of the Topsfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/07/2010 CHARLESTON RICHARDS BRG #3972 016693.00 $200,000 to

Description: Bridge Culvert Rehabilitation: Richards $235,000

Bridge (#3972) over Richards Brook, located 4.07
miles easterly of the Corinth town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/14/2010 CUMBERLAND RIDEOUT BR #5340 016695.00 $125,000 to

Description: Bridge Culvert Rehabilitation: Rideout $147,000

Bridge (#5340) over the Dew Drop River, located
0.73 of a mile northerly of the Falmouth town line.

Program Manager: David Sherlock
Phone: 624-3490
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Actual
Advertise
Date

04/21/2010

04/21/2010

04/21/2010

04/21/2010

04/21/2010

04/21/2010
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Comments: -

Location/Title

Status: Advertised On Time

FALMOUTH, PRESUMP R SB BR#1505

Description: Bridge Wearing Surface Replacement:
Presumpscot River Southbound Bridge (#1505) over
the Presumpscot River, located 0.79 of a mile south
of the Lunt Road.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

PORTLAND FOREST AVE BR #6298

Description: Bridge Wearing Surface Replacement:
[-295 Southbound Bridge (#6298) over Forest
Avenue, located 0.66 of a mile northerly of Park

Avenue.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

PORTLAND, CNG AND PRK BR #6294

Description: Bridge Wearing Surface Replacement:
[-295 Southbound Bridge (#6294) over Congress

Street and Park Street.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

PORTLAND, CNR X-ING BR# 5616

Description: Bridge Deck Rehabilitation: St.
Lawrence & Atlantic Railroad Crossing Southbound
Bridge (#5616) over the St. Lawrence & Atlantic
Railroad, located 0.09 of a mile north of Bayshore

Drive.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

PORTLAND, FRANKLIN ST BR #6300

Description: Bridge Wearing Surface Replacement:
Franklin Street Southbound Bridge (#6300), over

Franklin Street Arterial.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

PORTLAND, KENS. ST. BR #5618

Project
Identification
No.

016701.00

016724.00

016726.00

016727.00

016729.00

016730.00

Estimated
Construction
Cost Range

$183,000 to
$219,000

$0 to $0

$0 to $0

$0 to $0

$0 to $0

$0 to $0



Actual
Advertise
Date

04/21/2010

04/21/2010

04/21/2010

04/21/2010

04/21/2010
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Location/Title

Description: Bridge Deck Rehabilitation:
Kensington Street Southbound Bridge (#5618) over
Kensington Street, located 0.14 of a mile north of
Bayshore Drive.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, PTRR BR # 6291

Description: Bridge Wearing Surface Replacement:
[-295 Southbound Bridge (#6291) over the Portland
Terminal Railroad.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, PTRR (ST JHN)BR#6296

Description: Bridge Wearing Surface Replacement:
[-295 Southbound Bridge (#6296) over the Portland
Terminal Railroad.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, SHERWOOD ST BR #5617

Description: Bridge Deck Rehabilitation: Sherwood
Street Southbound Bridge (#5617) over Sherwood
Street, located 0.03 of a mile north of Bayshore
Drive.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, ST JAMES ST BR #6295

Description: Bridge Wearing Surface Replacement:
St. James Street Southbound Bridge (#6295) over
St. James Street, located on 1-295 Exit 5 and
northbound on-ramp .

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, ST JOHN ST BR #6297

Description: Bridge Wearing Surface Replacement:
St. John Street Southbound Bridge (#6297) over St.
John Street, located 0.96 of a mile north of the South
Portland city line.

Project
Identification
No.

016733.00

016732.00

016734.00

016735.00

016736.00

Estimated
Construction
Cost Range

$0 to $0

$0 to $0

$0 to $0

$0 to $0

$0 to $0



Actual
Advertise
Date

04/21/2010

04/21/2010

04/21/2010

04/21/2010

04/21/2010

03/10/2010
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Location/Title Project

Identification
No.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, WESTBRK ART BR#6292

Description: Bridge Deck Rehabilitation: 1-295
Southbound Bridge (#6292) over Route 1A, located
at Exit5 .

016738.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PORTLAND, 295 WASH. BR #0816

Description: Bridge Deck Rehabilitation: 1-295 Over
Washington Avenue Bridge (#0816), located 1.56
miles south of the Falmouth town line.

016725.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
SOUTH PORTLAND BR # 1513

Description: Bridge Deck Rehabilitation: Interstate
295 Southbound Bridge (#1513) located on 1-295,
0.39 of a mile south of the Scarborough town line.

016752.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
SOUTH PORTLAND BR# 6281

Description: Bridge Deck Rehabilitation: Fore River
Southbound Bridge (#6281) over the Fore River.

016753.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

SOUTH PORTLAND, BRIDGE # 6249

Description: Bridge Wearing Surface Replacement:
Interstate 295 Southbound / Westbrook Street
Bridge (#6249), located over Westbrook Street.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

EASTON, PRESTILE BRK 1 BR#0125

016751.00

016698.00

Description: Bridge Culvert Replacement: Prestile

Estimated
Construction
Cost Range

$0 to $0

$0 to $0

$0 to $0

$0 to $0

$0 to $0

$211,000 to
$246,000



Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

Brook Bridge (#0125) which carries Richardson
Road over Prestile Stream, located approx 1.2 miles
north of Route 10.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/28/2010 GARLAND GORDON BRIDGE #0836 017087.00 $251,000 to

Description: Bridge Culvert Rehabilitation: Gordan $296,000

Bridge (#0836) over Meadow Brook, located 1.78
miles north of the Exeter town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/14/2010 LYMAN, KENNEBUNK RIVER #5825 016713.00 $138,000 to

Description: Bridge Culvert Rehabilitation: $155,000

Kennebunk River Bridge culvert (#5825) over the
Kennebunk River, located 1.81 miles westerly of the
Arundel town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/14/2010 WOOLWICH, CHOPPS CRK BRG #5584 016764.00 $72,500 to

Description: Bridge Culvert Rehabilitation: Chopps $83,600

Crooked Bridge (#5584) over Chopps Creek, located
1.55 miles northerly of the Dresden town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/28/2010 BRADLEY, JENKINS BRIDGE #3365 016687.00 $749,000 to

Description: Bridge Culvert Replacement: Jenkins $874,000

Bridge (#3365) over the Great Works Stream,
located 0.79 of a mile north of Main Street.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/21/2010 NEWPORT, MULLIGAN ST BR #6103 016722.00 $504,000 to

Description: Bridge Culvert Replacement: Mulligan $598,000

Stream Bridge (#6103) over Mulligan Stream,
located 1.00 mile northerly of the Corinna town line.

Program Manager: David Sherlock
Phone: 624-3490
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Actual
Advertise
Date

06/09/2010

06/09/2010

04/14/2010

05/05/2010

05/19/2010

05/12/2010
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Location/Title Project

Identification
No.

Comments: -
Status: Advertised On Time
BANGOR, 1395 OVER MAIN BR#5799

Description: Bridge Rehabilitation: Interstate 395
Main Street Bridge (#5799) over Route 1A and
Route 9.

017099.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised Late

BANGOR, VETERANS REM BR #1558

Description: Bridge Rehabilitation: Veterans
Remembrance Bridge (#1558) over the Penobscot
River, located on the Bangor-Brewer city line.

017100.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised Late

FARMINGTON, ABBOT BRIDGE #2004

Description: Steel Culvert Bridge Replacement:
Abbot Bridge (#2004) over Abbot Brook on Route 4,
located 0.02 of a mile northerly of the Farmington
Falls Road.

015640.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
POWNAL, POWNAL CTR BR #5646

Description: Bridge Culvert Replacement: Pownal
Center Bridge (#5646) over the East Branch of the
Royal River, located 1.58 miles northerly of the
North Yarmouth town line.

016741.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

TWP 18 ED, SO. INLET BRG #5375

Description: Bridge Culvert Replacement: Southern
Inlet Bridge (#5375) over the Southern Inlet, located
0.97 of a mile northerly of the East Machias town
line.

016758.00

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

T5 R9, STINKING BRK BR #3868 017088.00

Estimated
Construction
Cost Range

$538,000 to
$612,000

$1,620,000 to
$1,890,000

$332,000 to
$393,000

$502,000 to
$582,000

$313,000 to
$374,000

$131,000 to
$153,000



Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

Description: Bridge Culvert Rehabilitation: Stinking
Brook Bridge (#3868) over Stinking Brook, located
3.57 miles northerly of the Brownville town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
05/20/2010 MAYFIELD TWP, MAYFIELD BR#2525 016715.00 $82,800 to

Description: Bridge Culvert Rehabilitation: Mayfield $96,800

Bridge (#2525) over Bigelow Brook, located 0.03 of
a mile northerly of the Athens Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
06/02/2010 FRYEBURG, RED IRON BR # 2708 016702.00 $38,600 to

Description: Bridge Removal of Red Iron bridge # $45,500

2708 in Fryeburg which carries McNeil Road over
Old Course Saco River.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
07/28/2010 T4 INDIAN PURCHASE BRG# 3780 015646.00 $189,000 to

Description: Bridge Rehabilitation: Grant Brook $215,000

Bridge (#3780) over Grant Brook, located in T4
Indian Purchase.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late
07/28/2010 T4 INDIAN PURCHASE, BRG #3778 015647.00 $164,000 to

Description: Bridge Rehabilitation: Partridge Bridge $197,000

(#3778) that carries Route 11 over Partridge Brook,
located 0.56 of a mile northerly of the Long A Twp.
town line.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late

PATTEN, BARR STATION # 3626 015104.00 $458,000 to

Description: Patten, on Station Street, Barr Station $550,000

Br. # 3626, located 100 ft south of Station Road over
Fish Stream

Program Manager: John Buxton
Phone:
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Actual
Advertise
Date

06/11/2010

11/24/2010

Comments: -

Status: Removed from Schedule
SO. PORTLAND, INTERCHANGE #6199

Description: Bridge Removal and Intersection
Improvement: South Portland Interchange Overpass
Bridge (#6199), located 0.16 of a mile northerly of

Main Street.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Delayed
WILLIMANTIC, EARLEYS BR #2995

Description: Bridge Substructure Rehabilitation:
Earleys Bridge (#2995) over Wilson Stream, located
0.05 of a mile northeasterly of the Sebec Road.

Program Manager: Norman Baker
Phone: 624-3420

Comments: -

Location/Title

Status: Advertised On Time

ACTON-NEWFIELD BALCH MLL #3300

Description: Bridge Culvert Replacment: Balch Mill
Bridge (#3300) over the Little Ossipee River, located

on the Acton-Newfield town line.

Program Manager: David Sherlock
Phone: 624-3490

Comments: -

Status: Advertised On Time

Bridge Construction

Actual
Advertise
Date

02/24/2010

03/24/2010
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EMBDEN: MOORE BRIDGE #2579

Description: Pre Buy concrete box culvert.
Program Manager: David Sherlock
Phone: 624-3490

Location/Title

Comments: Added to Schedule
Status: Advertised On Time

FRYEBURG:CHARLES RIVER BR 2151

Description: Pre-Buy steel for bridge.

Program Manager: David Sherlock
Phone: 624-3490

Comments: Added to Schedule
Status: Advertised On Time

Project
Identification
No.

011062.00

017090.00

016676.00

Project
Identification
No.

016699.10

015095.10

Estimated
Construction
Cost Range

$1,180,000 to
$1,350,000

$286,000 to
$332,000

$254,000 to
$294,000

Estimated
Construction
Cost Range

$82,400 to
$100,200

$155,000 to
$179,000



Actual Location/Title Project Estimated

Advertise Identification Construction
Date No. Cost Range
09/08/2010 NEWPORT, MAIN STREET 015625.10 $15,600 to
$18,800

Description: demolition of building
Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time
02/24/2010 PRENTISS TWP: MUD BRK BR#5707 016742.10 | $94,500 to
$107,300
Description: Pre Buy concrete box culvert.

Program Manager: David Sherlock

Phone: 624-3490
Comments: Added to Schedule
Status: Advertised On Time
01/20/2010 ISLAND FALLS, IRON BR. # 2403 015097.00 $2,360,000 to

Description: Bridge Replacement: Iron Bridge $2,720,000

(#2403) over the West Branch Mattawamkeag River,
located 0.06 of a mile south of the junction of Route
159.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
01/27/2010 BOOTHBAY, KNICKERBOCKER #2438 012630.00 $3,500,000 to

Description: Bridge Replacement: Knickerbocker $4,100,000

Bridge# 2438 over the Back River and located 1.70
miles easterly of the Boothbay Harbor town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
02/18/2010 CANAAN-PITTSFD,SIBLEYPNDBR2767 015618.00 $7,310,000 to

Description: Bridge Replacement: Sibley Pond $8,500,000

Bridge (#2767) over Sibley Pond, located 0.02 of a
mile northerly of the Canaan-Pittsfield town line.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time
04/28/2010 AUGUSTA, I-95 NB BR. # 5793 015088.00 $1,260,000 to

Description: Bridge Deck Replacement: Interstate $1,460,000

95 Northbound New Belgrade Road Bridge (#5793),
located 0.23 of a mile south of the Civic Center Drive
off-ramp.

Program Manager: Norman Baker

Phone: 624-3420
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Actual
Advertise
Date

04/07/2010

03/31/2010

05/05/2010

05/19/2010

05/12/2010

04/27/2010
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Location/Title

Comments: -
Status: Advertised Late
AUBURN: ROYAL RIVER BR #0077

Description: Bridge Replacement of Bridge# 0077
on the Old Danville Road over the Royal River.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
KITTERY, ELIOT RD. BR # 1362

Description: Bridge Replacement: Dennett Road
Overpass Bridge #1362, on the Route 1 Bypass over
Route 103.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
ALFRED NUTTERS BRIDGE #1271

Description: Bridge Replacement: Nutters Bridge
(#1271) over the Littlefield River, located 1.57 miles
northerly of the Shaker Hill Road.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
BELFAST, PERKINS BRIDGE # 5143

Description: Bridge Replacement: Perkins Bridge #
5143 which carries Herrick Road over the Little
River.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
PRENTISS TWP MUD BRK BR#5707

Description: Bridge Replacement: Little Mud Brook
Bridge (#5707) over Little Mud Brook, located 1.94
miles northerly of the Averill Road.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
EMBDEN MOORE BRIDGE #2579

Description: Bridge Replacement: Moore Bridge
(#2579) over Jackin Brook, located 0.31 of a mile
northerly of the Anson town line.

Program Manager: David Sherlock

Project
Identification
No.

017092.01

015099.00

016677.00

016685.00

016742.00

016699.00

Estimated
Construction
Cost Range

$717,000 to
$830,000

$1,680,000 to
$1,960,000

$584,000 to
$657,000

$889,000 to
$1,002,000

$290,000 to
$338,000

$527,000 to
$602,000



Actual
Advertise
Date

05/12/2010

06/02/2010

06/23/2010

02/17/2010

07/28/2010

08/18/2010
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Location/Title Project

Identification
No.

Phone: 624-3490
Comments: -

Status: Advertised On Time
MONROE, SMITH BR#2775

Description: Bridge Replacement: Smith Bridge
(#2775) over Works Brook, located 1.12 miles
easterly of the Brooks town line.

016717.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
FRYEBURG, CHARLES RIVER # 2151

Description: Bridge Replacement: Charles River
Bridge (#2151) located 2.60 miles westerly of the
intersection of Route 5.

015095.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
WINSLOW, MILE BRK BR#3228

Description: Bridge Replacement: Mile Brook
Bridge (#3228) over Outlet Brook, located 0.57 of a
mile north of the Berchester Road.

011048.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
STANDISH, SEBAGO L.RD. # 3907

Description: Bridge Replacement: Sebago Lake
Road Crossing Bridge (#3907) over the Pan Am
Railroad, located 0.60 of a mile north of Route 114.

015107.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
NAPLES, NAPLES BAY BR#2047

Description: Bridge Replacement: Naples Bay
Bridge (#2047) over the Chutes River, located 0.30
of a mile northerly of Route 35.

011060.00

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time
KENNEBUNK, BRIDGE # 2431

Description: Bridge Replacement: Kennebunk
Bridge (#2431) over the Mousam River, located 0.20

015098.00

Estimated
Construction
Cost Range

$201,000 to
$228,000

$662,000 to
$773,000

$4,880,000 to
$5,940,000

$1,670,000 to
$2,000,000

$7,830,000 to
$8,910,000

$3,070,000 to
$3,560,000



Actual
Advertise
Date

09/01/2010

07/06/2010

09/15/2010

11/12/2010

09/15/2010
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Location/Title Project
Identification
No.

of a mile north of Route 9A and Route 99.
Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

SOUTH BERWICK, GRT HILLBR#1236 016749.00

Description: Bridge Replacement: Great Hill Bridge
(#1236) over the Great Works River, located 0.62 of
a mile north of the Harvey Road.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

AUGUSTA, BLAIR ROAD BR #0498 016679.00

Description: Bridge Replacement: Blair Road
Bridge (#0498) over Riggs Brook, located 0.18 of a
mile easterly of Route 100 and Route 201.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

MONMOUTH, JOCK STRM BR #2412 016716.00

Description: Bridge Replacement: Jock Stream
Bridge (#2412) over Jock Stream, located 0.83 of a
mile northerly of the Litchfield town line.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised On Time

MEXICO, WEBB RIVER BR#2917 015620.00

Description: Bridge Replacement: The Webb River
Bridge (#2917) over the Webb River, located on the
Mexico-Dixfield town line.

Program Manager: David Sherlock

Phone: 624-3490

Comments: -

Status: Advertised Late

CARMEL, MCRR XING BR#2976 015622.00

Description: Bridge Replacement: Pan Am Railroad
Crossing Bridge (#2976) over Pan Am Railroad,
located 0.11 of a mile east of the Hinckley Road.

Program Manager: David Sherlock

Phone: 624-3490
Comments: -
Status: Advertised On Time

Estimated
Construction
Cost Range

$679,000 to
$790,000

$211,000 to
$249,000

$752,000 to
$860,000

$1,760,000 to
$1,980,000

$1,780,000 to
$2,130,000



Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range
12/15/2010 NEWPORT MAIN ST BRG #2501 015625.00 | $2,440,000 to
Description: Bridge Replacement: Main Street $2,870,000
Bridge (#2501) over the Sebasticook River, located
0.06 of a mile northerly of Water Street.
Program Manager: David Sherlock
Phone: 624-3490
Comments: -
Status: Advertised On Time
BETHEL, CNR X-ING BRIDGE #3791 016851.00 $970,000 to
Description: Bridge Deck Replacement: Canadian $1,120,000
National Railroad Crossing Bridge (#3791) over the
Canadian National Railroad, located 0.35 of a mile
northerly of the West Bethel Road.
Program Manager: David Sherlock
Phone: 624-3490
Comments: -
Status: On Time
12/15/2010 W. BATH, NEW MEADOWS RD #6145 016760.00 | $1,140,000 to
Description: Bridge Deck Replacement: New $1.,360,000
Meadows Road Bridge (#6145) over Route 1,
located 0.58 of a mile northerly of the Leeman
Highway.
Program Manager: David Sherlock
Phone: 624-3490
Comments: -
Status: Advertised On Time
Highway Construction
Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range
05/12/2010 BATH: ROUNDABOUT CONSTRUCTION 015700.04 | $136,000 to

Description: Construct a roundabout at the $158,000

intersection of the State Road and Congress
Avenue, providing traffic calming to U.S. Route 1.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule
Status: Advertised On Time

08/11/2010 CARIBOU CONNECTOR, DES-BUILD 006462.50 | $13,980,000
o . . . to
Description: Design Build project from Rte 89 to $16,380,000

Rtel

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
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Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Status: Advertised On Time
10/27/2010 JAY-WILTON, ROUTE 156 012774.00 $1,940,000 to

Description: Highway Reconstruction: Beginning at $2,220,000

Route 133 in Jay and extending westerly 1.88 miles
to Route 2 in Wilton.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
07/14/2010 PEMBROKE - STRUT 017823.00 | $70,100to

Description: Strut replacement: located (RLM $79,800

284.78) 0.01 mi south of the intersection of Fifth Av.
(RLM 284.78)

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
06/23/2010 TOWNSHIP D, RTE 17 008670.10 | $2,030,000 to

Description: Reconstruction: Improvements to the $2,310,000

Scenic Turnout on Route 17.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
07/14/2010 WHITING, DENNYSVILLE-PEMBROKE 017774.00 $4,020,000 to

Description: Rte 1: Sect 1: WHITING - Begin at the $4,690,000
intersection of Gardner's Lake Drive and Ext N. 3.77
miles. Sect 2: DENNYSVILLE-PEMBROKE - Begin
0.03 miles S of the inter. of the Cross Road and ext.
N 2.31 miles to 0.2 miles S of the Inter. of the Old
County Rd.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
01/13/2010 BREWER, ROUTE 15 014871.10 $678,000 to
Description: Highway Reconstruction: Beginning at $817,000
Interstate 395 Westbound Ramp and extending
westerly 1.00 mile.
Program Manager: Stephen Landry
Phone: 624-3620
Comments: -
Status: Advertised On Time
01/20/2010 YARMOUTH, ROUTE 88 013124.00 $812,000 to
$955,000

Description: Highway resurfacing and widening:
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Actual
Advertise
Date

07/28/2010

03/31/2010

04/21/2010

06/23/2010
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Location/Title Project
Identification
No.

Beginning at the intersection of Smith Street and
extending northerly 0.85 of one mile to Bayview
Street.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

BREWER, WILSON STREET 013077.00

Description: Highway Reconstruction: Beginning at
Greenpoint Road and extending 0.45 of one mile to
Walmart.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late

WESTBROOK, ROUTE 25 015234.00

Description: Westbrook, Route 25 highway
improvements from Westbrook Connector to Saco
St.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

PORTLAND, RIVERSIDE ST 005136.30

Description: Intersection improvements with signal
and retaining wall beginning at Warren Avenue and
extending northerly 0.10 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

PORTLAND, 1295 EXIT 7/FRANKLIN 015634.00

Description: Highway Reconstruction: On Interstate
295, adding a southbound auxiliary lane between
Exit 7 and Exit 8, with additional lanes added to both
the northbound and southbound off ramps.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

WINTERPORT, RTE 1A 002762.60

Description: Highway Reconstruction: Beginning at
the intersection of Merrill Street and extending
northerly 0.68 of a mile.

Program Manager: Bradford Foley
Phone: 624-3480

Estimated
Construction
Cost Range

$1,420,000 to
$1,710,000

$4,880,000 to
$5,740,000

$1,880,000 to
$2,180,000

$1,350,000 to
$1,580,000

$1,900,000 to
$2,290,000



Actual
Advertise
Date

06/02/2010

05/26/2010

09/22/2010

10/27/2010
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Location/Title Project

Identification
No.

Comments: -
Status: Advertised Late
LISBON, UPLAND ROAD

Description: Partial-depth Reconstruction:
Beginning at the Urban Compact Line and extending
easterly 1.48 miles to Route 9.

013064.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
GOULDSBORO, ST RTE 186

Description: Highway Rehabilitation: Beginning
1.01 miles south of the Young Farm Road and
extending northerly 1.61 miles to the Clinic Road.

012784.01

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

LIVERMORE FALLS TO JAY, ROUTE 4/17

Description: Highway Reconstruction: Beginning at
Bridge Street and extending northerly 1.11 miles to
Pineau Street.

010018.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Delayed
RUMFORD, ST RTE 108

Description: Highway Improvements: Removal of
ledge and other material along the southwestern
side of Route 108 to provide a 10-foot snow storage
area behind the existing curb.

014409.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late
LEWISTON, LINCOLN STREET

Description: Highway Reconstruction to correct
alignment and geometric deficiencies and improve
safety, starting 0.16 of one mile southeast of Locust
Street and extending 1.05 mile to South Avenue.

016614.00

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

WELLS, RTE 109 007998.10

Description: Highway Reconstruction: Beginning

Estimated
Construction
Cost Range

$1,260,000 to
$1,470,000

$2,020,000 to
$2,400,000

$5,130,000 to
$5,850,000

$150,000 to
$177,000

$2,320,000 to
$2,660,000

$3,700,000 to
$4,380,000



Actual

Advertise

Date

10/13/2010

09/15/2010

10/27/2010
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Location/Title

0.15 of a mile north of the Wells Turnpike Exit # 19
and extending northerly 2.44 miles to 0.05 of a mile
north of the Meetinghouse Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised Late
NORWAY, ROUTE 117

Description: Highway Reconstruction: Beginning
0.34 of a mile northerly of Otisfield Gore Road and
extending northerly 2.84 miles to 0.15 of a mile
southerly of Route 118.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised Late
CARIBOU, CONNECTOR

Description: Caribou Connector: Beginning at the
intersection of Route 1 and High Street and
extending northeasterly, connecting to Route 161,
located 1.50 miles south of the Ogren Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
LEEDS,ROUTE 219

Description: Highway Reconstruction: Beginning
0.28 of a mile east of the Turner town line and
extending easterly 1.60 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed
MEXICO, ROUTE 2

Description: Highway Reconstruction: Beginning at
the Webb River Bridge and extending westerly 0.22
of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
ORRINGTON, ROUTE 15

Description: Highway Improvement: Beginning 0.10
of a mile north of Railroad Crossing #365453 and
extending northerly 2.75 miles, to 0.21 of a mile
south of Railroad Crossing #365455.

Project
Identification
No.

010020.00

006462.30

012669.00

015143.00

009204.10

Estimated
Construction
Cost Range

$2,490,000 to
$2,770,000

$2,570,000 to
$2,930,000

$3,050,000 to
$3,500,000

$802,000 to
$949,000

$6,670,000 to
$7,630,000



Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

PORTLAND, FOREST AVENUE

Description: Highway Reconstruction: Beginning at
Riverside Industrial Parkway and extending northerly
0.37 of a mile to Riverside Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

013107.00

$1,660,000 to
$1,880,000

FALMOUTH, I-295 SPUR RAMP

Description: Highway Rehabilitation: Beginning at
Exit 11, the Falmouth Spur On-ramp, and extending
northerly 0.40 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

015633.00

$1,340,000 to
$1,540,000

WELLS, ROUTE 109

Description: Highway Reconstruction: Beginning
0.05 of a mile north of the Meetinghouse Road and
extending northerly 2.14 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

007998.20

$7,100,000 to
$8,050,000

Highway Light Capital Paving

03/24/2010

ANSON AREA - 2010 MST

Description: Maintenance Surface Treatment-Sand
Mix in the Anson Area.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

017046.00

$384,000 to
$452,000

03/24/2010
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BROOKS CONTRACT - 2010 MST

Description: BROOKS CONTRACT - 2010 MST

Program Manager: Bradford Foley

017027.00

$1,490,000 to
$1,750,000




Actual
Advertise
Date

03/24/2010

03/24/2010

03/24/2010

03/24/2010

03/24/2010

03/24/2010

03/24/2010

Page 20 of 62

Location/Title

Phone: 624-3480
Comments: -

Status: Advertised On Time
DOVER AREA - 2010 MST

Description: DOVER AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
ELIOT AREA - 2010 MST

Description: ELIOT AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
FAIRFIELD - 2010 MST

Description: FAIRFIELD - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
GRAY AREA - 2010 MST

Description: GRAY AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
HARTLAND AREA - 2010 MST

Description: HARTLAND AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
HOULTON AREA 2010 MST

Description: HOULTON AREA 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
LIMINGTON AREA - 2010 MST

Description: LIMINGTON AREA - 2010 MST

Project
Identification
No.

017030.00

017041.00

017028.00

017047.00

017042.00

017043.00

017044.00

Estimated
Construction
Cost Range

$2,800,000 to
$3,190,000

$339,000 to
$404,000

$421,000 to
$497,000

$640,000 to
$719,000

$2,420,000 to
$2,850,000

$1,400,000 to
$1,560,000

$1,920,000 to
$2,200,000



Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

03/24/2010

MACHIAS CONTRACT - 2010 MST

Description: MACHIAS CONTRACT - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

017740.00

$2,990,000 to
$3,550,000

03/24/2010

MEDWAY AREA - 2010 MST

Description: DANFORTH AREA - 2010 MST
Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

017040.00

$864,000 to
$1,016,000

03/24/2010

PRESQUE ISLE AREA - 2010 MST

Description: PRESQUE ISLE AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

017045.00

$1,000,000 to
$1,180,000

03/24/2010

WASHINGTON AREA - 2010 MST

Description: WASHINGTON AREA - 2010 MST

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

017029.00

$2,480,000 to
$2,940,000

Highway Preservation Paving

05/19/2010

ABBOT/MONSON, RTE15

Description: Beginning at Monson Junction Lane
and extending northerly 5.94 miles to 0.07 mi south
of Elliotsville Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

017788.00

$1,200,000 to
$1,370,000

05/18/2010
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BLUE HILL-SURRY, RTE 172

017786.00

$1,700,000 to




Actual
Advertise
Date

05/19/2010

05/29/2010

05/19/2010

06/23/2010

02/05/2010
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Location/Title

Description: Highway Resurfacing: Beginning 0.08
miles south of Turkey Farm Lane and extending
northeasterly 7.82 miles to Acadia Ln.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
BOOTHBAY HBR, RTE 27

Description: Highway Resurfacing: Beg at Oak
street and ext N. 11.00m to 0.04 mi south of US Rte
1

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
BUCKSPORT, CENTRAL ST, RRI

Description: Pavement Rehabilitation: Beginning at
the junction of Broadway and extending northerly
1.01 miles to the junction of the Race Course Road.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
DIXFIELD, RTE 2

Description: Highway Resurfacing: Beg 0.95 mi
east of Common Rd and ext E 2.51m to 0.02 mi
west of Wilton/Carthage TL. 1 3/4" mill and fill

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
OLDTOWN / HUDSON ROUTE 43

Description: PMRAP: Beginning at the Kirkland
Road and extending easterly 4.50 miles to the
Interstate 95 ramp ends.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
SMYRNA - HOULTON: I-95 NB

Description: Mill and Fill Plus: Begining 2.86 miles
north of the Oakfield townline and extending
northerly 13.64 miles to the Canadian Border.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule

Project
Identification
No.

017778.00

017739.00

017776.00

017507.00

016819.10

Estimated
Construction
Cost Range

$2,010,000

$2,080,000 to
$2,400,000

$375,000 to
$429,000

$654,000 to
$751,000

$593,000 to
$666,000

$5,260,000 to
$6,210,000



Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Status: Advertised On Time
06/09/2010 TOPSHAM, RTE 196 017775.00 $923,000 to

Description: Highway Resurfacing: Beg 0.08 of a $1,052,000

mile north of Ramp B On from Lewiston Rd, and Ext
SE 1.00 mi (on both sides of divided highway) to
Main Street . 2" mill and fill.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
06/23/2010 TURNER, RTE 219 017505.00 $199,000 to

Description: PMRAP: Beginning at Route 117 and $226,000

extending northerly 1.72 miles to Route 108.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
07/21/2010 WINTHROP, MAIN STREET NIWP 017356.00 $292,000 to
$329,000
Description: Winthrop Main Street. NIWP

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time
01/13/2010 NEW PORTLAND TO KINGFIELD, ST RTE 27 016809.00 $252,000 to

Description: Highway Resurfacing: Beginning 0.15 $300,000

of a mile north of the intersection of the River Road
and extending northerly 5.56 miles, to 0.07 of a mile
south of High Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
01/27/2010 BELFAST, US 1 016802.00 $1,110,000 to

Description: Highway Resurfacing: Beginning at $1,260,000

the Northport town line and extending northerly 3.92
miles to the Veterans Memorial Bridge.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
01/27/2010 PROSPECT TO FRANKFORT, US 1A 016804.00 $475,000 to

Description: Highway Resurfacing: Beginning 0.34 $532,000

of a mile northerly of the Muskrat Farm Road and
extending northerly 2.31 miles to 0.03 of a mile
northerly of the Frankfort-Prospect town line.
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Actual
Advertise
Date

01/20/2010

01/20/2010

01/27/2010

01/20/2010

01/27/2010
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Location/Title

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
SCARBOROUGH, PAYNE ROAD

Description: Highway Resurfacing: Beginning at
Route 114 and extending northerly 0.71 of a mile to
0.06 of a mile northerly of the Portland city line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
SCARBOROUGH, ROUTE 1

Description: Scarborough, Highway Resurfacing:
Beginning .05 miles at the Saco/Scarborough
townline & extends north 1.86 mile to 0.90 of a mile
south of Haigis Parkway. This project finishes up
work that had been started in PIN 12872.00.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

STOCKTON SPRINGS TO PROSPECT, US 1A

Description: Highway Resurfacing: Beginning at
Route 1 and extending northerly 3.72 miles to 0.34
of a mile north of the Muskrat Farm Road.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

T2 R8 NWP, INTERSTATE 95 NB

Description: Highway Resurfacing: Beginning 0.42
of a mile north of the Exit 227 on-ramp and

extending northerly 15.17 miles to 0.74 of a mile
south of the Exit 244 off-ramp.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

SACO, RTE 1/ 1-195 TO CASCADE

Description: Highway Resurfacing and Lane
Reconfiguration: Beginning at Interstate 195 and
extending northerly 2.69 miles to Cascade Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Project
Identification
No.

015820.00

016669.00

016803.00

015955.00

008841.00

Estimated
Construction
Cost Range

$379,000 to
$435,000

$619,000 to
$718,000

$736,000 to
$850,000

$2,220,000 to
$2,520,000

$1,280,000 to
$1,500,000



Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Status: Advertised On Time
02/03/2010 FRYEBURG TO LOVELL, ST RTE5 016815.00 $356,000 to

Description: Highway Resurfacing: Beginning 1.04 $416,000

miles south of the Fryeburg-Lovell town line and
extending southerly 2.01 miles, to 0.13 of a mile
south of Christian Hill Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/03/2010 HARRISON, ST RTE 017300.00 $530,000 to

Description: Highway Resurfacing: Beginning 0.18 $612,000

of a mile north of the Summit Hill Road and
extending northerly 2.42 miles to the Otisfield town
line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/03/2010 LEEDS, ROUTE 106 015743.00 $186,000 to

Description: Highway Resurfacing: Beginning at $217,000

Route 219 and extending northerly 1.96 miles to the
Livermore Falls town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/03/2010 MONMOUTH, ROUTE 132 015744.00 $202,000 to

Description: Highway Resurfacing: Beginning 0.04 $236,000

of a mile southerly of Paradise Drive and extending
northerly 1.04 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/03/2010 SABATTUS, WALES, MONMOUTH RT9 015824.00 $854,000 to

Description: Highway Resurfacing: Beginning 0.01 $1,002,000

of a mile easterly of Mountain Road and extending
easterly 5.20 miles to 0.04 of a mile westerly of
Bonin Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/10/2010 CARMEL TO HAMPDEN, 1-95 NB WMA 016821.00 | $1,590,000 to
$1,850,000
Description: Mill and Fill Plus: Beginning 2.70
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Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

miles northerly of the Carmel town line and
extending northerly 5.90 miles; includes all ramps.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/10/2010 FORKSTOWN TWP TO TA R2 WELS, US 2A 017314.00 $377,000 to

Description: Highway Resurfacing: Beginning 2.27 $434,000

miles north of the Haynesville town line and
extending northerly 5.73 miles to 1.37 miles south of
the Linneus town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/17/2010 BALDWIN-HIRAM, PEQUAWKET ROAD 015715.00 $1,340,000 to

Description: Highway Resurfacing: Beginning 0.12 $1,550,000

of a mile northerly of Bridgton Road and extending
northerly 8.74 miles to the Hiram town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/17/2010 CARIBOU, ST RTE 89 016813.00 $2,000,000 to

Description: Highway Resurfacing: Beginning 0.05 $2,300,000

of a mile north of the Old Cross Road and extending
northerly 4.88 miles to 0.04 of a mile south of the
Limestone town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/17/2010 LIMESTONE TO CASWELL, US 1A 016814.00 $297,000 to

Description: Highway Resurfacing: Beginning at the $348,000

Van Buren Road and extending northerly 3.80 miles
to 0.01 of a mile south of the Willard Crossing Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
02/17/2010 LIMESTONE, ST RTE 89 017723.00 $990,000 to

Description: Beginning 0.04 of a mile easterly of the $1,140,000

Caribou-Limestone town line and extending
northeasterly 4.89 miles to the intersection of Route
1A.  This work was completed under PIN
16813.00.

Program Manager: Bradford Foley
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Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Phone: 624-3480

Comments: -
Status: Advertised On Time
02/24/2010 MADISON, US 201A 017308.00 | $236,000 to
Description: Highway Resurfacing: Beginning at $269,000
the Father Rasle Road and extending northerly 0.97
of a mile to 0.30 of a mile southerly of Pleasant
Street.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
02/24/2010 OXFORD TO NORWAY, ST RTE 26 016807.00 | $363,000 to
Description: Highway Resurfacing: Beginning 0.10 $426,000
of a mile east of the Norway town line and extending
westerly 1.08 miles, to 0.08 of a mile west of Green
Street.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
02/24/2010 SKOWHEGAN TO MADISON, US 201 016806.00 | $839,000 to
Description: Highway Resurfacing: Beginning at $1,016,000
Russell Street and extending northerly 1.92 miles to
0.16 of a mile northerly of the Skowhegan town line.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
02/24/2010 SKOWHEGAN, US 2 016808.00 | $773,000 to
Description: Highway Resurfacing: Beginning at $903,000
the Wesserunsett Stream Bridge and extending
easterly 5.02 miles to 0.14 of a mile easterly of the
Oak Pond Road.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
03/03/2010 AMHERST, ST RTE 9 017717.00 | $811,000 to
$970,000

Description: Highway Resurfacing: Beginning 1.89
miles easterly of the Clifton town line and extending
easterly 4.36 miles to 0.17 of a mile easterly of the
Smith Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
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Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Status: Advertised On Time
03/03/2010 CARMEL, US 2 017720.00 $321,000 to

Description: Beginning 1.42 miles westerly of the $369,000

intersection of the Irish Road and Route 2 and
extending easterly 1.52 miles to 0.10 of a mile
easterly of the intersection of the Irish Road and
Route 2

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time
03/03/2010 DURHAM, ST RTE 9 WMA 016801.00 $701,000 to
Description: Highway Resurfacing: Beginning at $818,000
the intersection of the Mill Pond and Royalsborough
Roads and extending northerly 3.78 miles to the
intersection of the Newell Brook and Pinkham Brook
Roads.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
03/03/2010 EDDINGTON TO CLIFTON, ROUTE 9 016810.00 $4,240,000 to
Description: Highway Resurfacing: Beginning 0.29 $4,970,000
of a mile east of the Eddy Heights Road and
extending easterly 9.35 miles to 0.46 of a mile east
of Mill Lane.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
03/10/2010 FALMOUTH TO FREEPORT, I-295NB 016774.00 $6,930,000 to
Description: Mill and Fill: Beginning at the Portland- $8,050,000
Falmouth line and extending northerly 11.83 miles to
the Desert Road off-ramp in Freeport. Mill & Fill
pavement treatment and guardrail updates.
Program Manager: Bradford Foley
Phone: 624-3480
Comments: -
Status: Advertised On Time
03/03/2010 TWP 28 MD, ST RTE 9 017718.00 $467,000 to
$534,000

Description: Highway Resurfacing: Beginning 0.44
of a mile westerly of theTwp 22 MD town line and
extending easterly 2.68 miles.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
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Actual
Advertise
Date

03/10/2010

03/24/2010

03/10/2010

03/24/2010

03/10/2010
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Location/Title

Status: Advertised On Time
BROWNFIELD TO FRYEBURG, ST RTE 5

Description: Highway Resurfacing: Beginning at
the intersection of the Denmark Road and Depot
Street and extending northerly 7.06 miles to the
intersection of Main Street and Portland Street.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
GREENVILLE, LILY BAY ROAD

Description: Highway Resurfacing: Beginning 0.03
of a mile northerly of the Shoal's Road and
extending northerly 0.92 of a mile.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

HIRAM TO BROWNFIELD, ST RTE 5

Description: Highway Resurfacing: Beginning 0.19
of a mile south of the intersection of Main Street and
Pequawket Trail and extending northerly 6.67 miles

to the intersection of the Denmark Road and Depot

Street.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
SHIRLEY-MONSON, ROUTE 6

Description: Highway Resurfacing: Beginning 0.12
of a mile northerly of the Elliotsville Road and
extending northerly 5.00 miles to 0.48 of a mile
northerly of the Shirley-Monson town line.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

SOUTH BERWICK TO NORTH BERWICK, ST RTE
4

Description: Highway Resurfacing: Beginning 0.17
of a mile north of the Gate Road and extending
northerly 6.29 miles to 0.16 of a mile north of the
Lebanon Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

Project
Identification
No.

017299.00

015769.00

017301.00

017309.00

016799.00

Estimated
Construction
Cost Range

$686,000 to
$796,000

$100,000 to
$121,000

$594,000 to
$667,000

$1,160,000 to
$1,380,000

$937,000 to
$1,043,000



Actual
Advertise
Date

03/10/2010

03/10/2010

03/10/2010

03/17/2010

03/17/2010

03/24/2010
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Location/Title

TOPSHAM, MAIN STREET

Description: Highway Resurfacing: Beginning 0.04
of a mile southerly of Monument Place and
extending northerly 0.15 of a mile to Bypass Drive
(Route 196).

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
TOPSHAM, ROUTE 201

Description: Highway Resurfacing: Beginning at
Bypass Drive (Route 196) and extending northerly
4.40 miles to 0.09 of a mile northerly of the Bowdoin
town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
WATERBORO, ST RTE 5

Description: Highway Resurfacing: Beginning 0.20
of a mile north of the Chadbourne Ridge Road and
extending northerly 2.59 miles to 0.22 of a mile north
of the Limerick town line.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
BRUNSWICK , US 1 SB

Description: Highway Resurfacing: Beginning at the
intersection of Route 1 Southbound and Route 196
and extending 1.17 miles to the intersection of Route
1 Southbound and Maine Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
BRUNSWICK ,US 1 SB

Description: Highway Resurfacing: Beginning at the
intersection of Cooks Corner and Route 1
Southbound and extending southerly 1.68 miles to
the intersection of Route 1 Southbound and Route
196.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
CARIBOU, ST RTE 164

Project
Identification
No.

015821.00

015721.00

017303.00

016795.00

016794.00

016812.00

Estimated
Construction
Cost Range

$90,000 to
$104,600

$1,310,000 to
$1,570,000

$339,000 to
$386,000

$680,000 to
$786,000

$970,000 to
$1,150,000

$763,000 to



Actual
Advertise
Date

03/24/2010

03/24/2010

03/17/2010

04/20/2010

03/24/2010
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Location/Title

Description: Highway Resurfacing: Beginning at
Record Street and extending northerly 1.81 miles to
0.37 of mile north of Wilbur Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
FREEPORT, BOW STREET

Description: Pavement mill and overlay: Beginning
at Main Street and extending easterly for 0.25 of one
mile to Dennison Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
NEW SWEDEN, ST RTE 161

Description: Highway Resurfacing: Beginning 0.09
of a mile south of the Station Road and extending
northerly 5.95 miles to 0.05 of a mile south of the
Stockholm town line.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

SOUTH PORTLAND, HINCKLEY DRIVE

Description: Highway Resurfacing: Beginning at
Ocean Street and extending easterly 0.12 of a mile
to Cottage Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
HARRINGTON, US 1

Description: Beginning at the intersection of
McKenny Lane and US Route 1 and extending
easterly 0.87 of a mile to the intersection of the
Machias Road and US Route 1.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
MILBRIDGE, US 1

Description: Beginning approximately 0.62 of a mile
easterly of the Milbridge-Steuben town line and
extending easterly approximately 1.22 miles to
Bridge Street.

Program Manager: Bradford Foley

Project
Identification
No.

017332.00

016811.00

017344.00

017721.00

017719.00

Estimated
Construction
Cost Range

$872,000

$131,000 to
$156,000

$1,320,000 to
$1,550,000

$55,400 to
$64,100

$179,000 to
$214,000

$270,000 to
$310,000



Actual
Advertise
Date

03/31/2010

05/14/2010

03/31/2010

03/31/2010

04/21/2010

03/10/2010
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Phone: 624-3480

Comments: -

Location/Title

Status: Advertised On Time
AUGUSTA, ROUTE 9

Description: Mill and Fill Plus: Beginning at the
Chelsea town line and extending northerly 0.36 of a
mile to 0.01 of a mile north of the Kelton Road.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

LINCOLN, US 2

Description: Highway Resurfacing: Beginning 0.02
of a mile north of Penobscot Valley Avenue and
extending easterly 4.05 miles, to 0.46 of a mile south
of the Ferry Road. Includes drainage additions.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised Late
PALERMO, ST RTE 3

Description: Highway Resurfacing: Beginning 0.12
of a mile west of Parmenter Road and extending
easterly 3.26 miles, to 0.13 of a mile east of Arthur
Plummer Road.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

ATHENS TO CORNVILLE, ST RT 150

Description: Beginning 0.8 of a mile southerly of the
northerly intersection of Route 43 and extending
southerly 3.8 miles.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

FALMOUTH-SCARBOROUGH, 1-295 SB

Description: Mill and Fill Plus: Beginning 0.25 of a
mile south of the Cumberland town line and

extending southerly 11.41 miles.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time
BREWER, PIERCE ROAD

Project
Identification
No.

016827.00

017312.00

016805.00

017722.00

016787.00

017323.00

Estimated
Construction
Cost Range

$431,000 to
$514,000

$1,150,000 to
$1,330,000

$862,000 to
$990,000

$556,000 to
$637,000

$4,990,000 to
$5,740,000

$230,000 to



Actual Location/Title Project Estimated

Advertise Identification Construction
Date No. Cost Range
Description: Mill and Fill Plus: Beginning at the $265,000

Downeast Toyota entrance and extending northerly
0.85 of a mile to Eastern Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
03/13/2010 BREWER, STATE STREET 017324.00 $115,000 to

Description: Mill and Fill Plus: Beginning at Mullen $134,000

Way and extending northerly 0.24 of a mile to
Eastern Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
04/21/2010 FARMINGTON, ST RTE 27 WMA 016828.00 $2,170,000 to

Description: Highway Resurfacing: Beginning at $2,580,000

the Fairbanks Road and extending northerly 13.88
miles, to 0.15 of a mile north of the River Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
04/21/2010 WINTERPORT, US 1A 017725.00 $259,000 to

Description: Beginning 0.68 of a mile northerly of $296,000

Main and North Main Streets and extending
northerly approximately 1.38 miles...

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
05/05/2010 AUGUSTA, US 201 017053.00 $302,000 to

Description: Highway Rehabilitation: Beginning at $357,000

the West Rotary and extending northerly 0.23 of a
mile to the Memorial Bridge.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
05/05/2010 EDGECOMB TO NOBLEBORO, US 1 017305.00 $2,730,000 to

Description: Highway Resurfacing: Beginning 0.11 $3,120,000

of a mile south of the Cochran Road and extending
northerly 12.26 miles to 0.06 of a mile north of the
East Pond Road.

Program Manager: Bradford Foley
Phone: 624-3480

Page 33 of 62



Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Comments: -
Status: Advertised On Time
05/26/2010 DOVER-FOXCROFT, ST RTE 15 017311.00 $276,000 to

Description: Highway Resurfacing: Beginning 0.13 $314,000

of a mile southerly of the Bear Hill Road and
extending northerly 1.03 miles to North Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
05/26/2010 DOVER-FOXCROFT, ST RTE 15 017310.00 $372,000 to

Description: Highway Resurfacing: Beginning 0.28 $430,000

of a mile southerly the Bangor Road and extending
northerly 1.16 miles to 0.25 of a mile south of the
Atkinson Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
06/09/2010 WALDO-BELFAST, ST RTE 137 017716.00 $3,550,000 to

Description: CHIP rehabilitation of existing $4,100,000

pavement, rehab gravel shoulders and pave/replace
existing drainage as needed. Start at the jct. of Rte
131 and ext S. 6.23 miles to the jct. of Marsh Rd.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
07/23/2010 LEWISTON, PINE STREET 015818.00 $360,000 to

Description: Highway Resurfacing: Beginning at $436,000

Canal Street and extending easterly 0.97 of a mile to
Route 126.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

SACO, BAYVIEW ROAD 014312.00 $211,000 to

Description: Highway Resurfacing: Beginning at $246,000

Ferry Road and extending 0.60 of a mile to Seaside
Avenue (Route 9).

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

BANGOR, HAMMOND STREET 017326.00 | $867,000 to
$1,023,000

Description: Mill and Fill Plus: Beginning at Union
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Actual
Advertise
Date

Actual
Advertise
Date

08/18/2010

12/08/2010

08/11/2010

04/07/2010

07/21/2010

Page 35 of 62

Street and extending westerly for 1.29 miles to
Hammond Street Bridge No. 5794, over Interstate

95.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

Location/Title

Highway Safety and Spot Improvements

Location/Title

AUBURN SIGNAL TIMING

Description: Auburn signal timing project

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time

BIDDEFORD:RT 9,JEFFERSON,WATER

Description: High visibility Pedestrian Crossings,
Cobblestone: Beginning at the intersection of Main
and Jefferson Streets and extending 0.25 of a mile
to the intersection of Main and Water Streets.

Program Manager: ?

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
BREWER, PARKWAY SOUTH

Description: Cross pipe replacement beginning .05
miles south of the intersection of Parkway South and
Sunset Strip and extending northerly .01 miles

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time

GREENE, SAWYER AND COLLEGE RD

Description: Safety Improvements: Located at the
intersection of the Sawyer Road and College Road.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
KITTERY, | 95 NB DITCHING

Description: Ditching work for 16786.00 Kittery | 95

Project
Identification
No.

Project
Identification
No.

017731.00

017514.05

017853.00

017251.00

016786.10

Estimated
Construction
Cost Range

Estimated
Construction
Cost Range

$134,000 to
$154,000

$18,000 to
$20,700

$102,000 to
$122,000

$9,400 to
$11,300

$73,800 to
$85,400



Actual
Advertise
Date

10/28/2010

07/21/2010

12/30/2009

08/25/2010

08/25/2010
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Location/Title

NB Mill and Fill Plus. PLease make PIN = 16786.10
Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time
LEWISTON, LINCOLN & LOCUST ST.

Description: Demolition of the Avon Building in
preparation of the Reconstruction Project PIN
16609.00.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
PITTSFIELD, 1-95 SIGNAGE

Description: Installation of a solar powered weigh
station ahead sign on 1-95 NB in Pittsfield,
approximately 1500 feet southerly of the
discontinued rest area

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
POLAND, RTE 11 @ RTE 26

Description: Intersection Improvement Without a
Signal: Located at the intersection of Routes 11 and
26 on the Poland and Mechanic Falls town line.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
ROCKLAND, CROSSWALK IMPROV

Description: Traffic Calming: Installation of
crosswalk treatments on Route 1 (Main Street) in
downtown Rockland.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
ROCKLAND: ROUTE 1

Description: High Visibility Pedestrian Crossings:
Beginning at Park Street and extending northerly
0.45 of a mile to Rankin Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: Added to Schedule

Project
Identification
No.

016609.01

011822.20

011189.00

015700.02

017514.11

Estimated
Construction
Cost Range

$206,000 to
$243,000

$37,900 to
$43,000

$266,000 to
$309,000

$46,400 to
$54,600

$21,400 to
$25,100



Actual
Advertise
Date

12/08/2010

03/10/2010

04/21/2010

04/21/2010

08/25/2010
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Location/Title

Status: Advertised On Time
SANFORD: ROUTE 109 (MAIN ST)

Description: High visibility pedestrian crossings,
traffic calming: Beginning at the intersection of Main
and Lebanon Streets and extending northerly 0.42 of
a mile to the intersection of Main and Front Streets.

Program Manager: ?

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time
SCARBOROUGH TO FREEPRT, MED GR

Description: Construction of median cable guardrail
and/or improvements to existing median guardrail
sections along the Interstate 295 corridor between
Portland and Yarmouth.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: Advertised On Time
SCARBOROUGH-FREEPORT MED GR

Description: Construction of beam guardrail along
the Interstate 295 corridor between Scarborough
and Freeport. Begins at the Desert Road on ramp in
Freeport and extends 19.71 miles south to 0.03
miles south of the South Portland/Scarborough
townline.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: Advertised On Time

SO PORTLAND TO PORTLAND MED GR

Description: Construction of beam guardrail along
the Interstate 295 corridor between So Portland and
Portland. Begins 0.51 miles north of the
Scarborough So Portland TL and extends north 4.98
miles to Tukey's Br in Portland.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: Advertised On Time

SO PORTLAND:BROADWAY@WESTBROOK

Description: Supply high density curb, at the
intersection of Broadway and Westbrook Street.

Program Manager: ?

Phone: 624-3480
Comments: Added to Schedule

Project
Identification
No.

017514.13

017055.00

017055.10

017055.20

011231.01

Estimated
Construction
Cost Range

$20,300 to
$23,900

$841,000 to
$984,000

$459,000 to
$536,000

$429,000 to
$516,000

$56,100 to
$65,100



Actual
Advertise
Date

08/25/2010

01/06/2010

05/31/2010

12/08/2010

12/08/2010

02/26/2010
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Location/Title Project
Identification
No.

Status: Advertised On Time
STATEWIDE CORRIDOR SIGN REPLAC 017294.00

Description: Signing: Statewide upgrading of signs
to meet the Manual on Uniform Traffic Control
Devices (MUTCD) standards.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time

STATEWIDE, TRUSS REPLACEMENT 013022.10

Description: Statewide truss replacement on the
interstate system [-95, 1-295 and |-395.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time

VAN BUREN, ROUTE 1 017545.00

Description: Strut Replacement: Re-set Concrete
Pie ends and Install pipe ties on existing concrete
pipe, located 0.38 of a mile northerly of the
Castonguay Road.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: Added to Schedule

Status: Advertised On Time

VAN BUREN: ROUTE 1 017514.15

Description: High visibility, pedestrian crossings:
Beginning at the Main and State Streets intersection
and extending northerly 0.38 of a mile to the Main
and Bridge Streets intersection.

Program Manager: ?

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time

WATERVILLE: MAIN STREET 017514.06

Description: High visibility pedestrian crossings,
traffic calming: Beginning at the intersection of Main
Street and College Avenue and extending southerly
to the intersection of Main and Bridge Streets.

Program Manager: ?

Phone: 624-3620

Comments: Added to Schedule

Status: Advertised On Time

PORTLAND, BRIGHTON AVENUE 011587.00

Description: Installation of a pedestrian-activated
flasher system and crossing of Brighton Avenue,

Estimated
Construction
Cost Range

$2,310,000 to
$2,680,000

$1,230,000 to
$1,430,000

$14,600 to
$16,700

$17,700 to
$19,900

$16,800 to
$19,200

$10,800 to
$12,600



Actual
Advertise
Date

02/24/2010

02/24/2010

02/24/2010

05/05/2010

03/10/2010

05/13/2010
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Location/Title Project

Identification
No.

near Lucas Street, where the Capisic Brook trail
system crosses.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Advertised On Time
WELLS, ENHANCEMENT

Description: Sidewalk Construction: Beginning at
the Wells Town Office and extending to Route 1.

013354.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
WELLS, RTE 1 @ RTE 109

Description: Intersection Improvements without
Signal: Located at the intersection of Routes 1 and
109.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

WELLS, SIDEWALK RECONSTRUCTION

Description: Sidewalk Facility Improvements:
Beginning at Harbor Road and extending northerly
1250 feet to the Congregational Church.

011921.00

011845.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

INT CRACKSEAL/REPAIR 10-11

Description: Crack Sealing: Statewide crack repair
and sealing - Interstate - 2010-2011.

017297.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised Late
STANDISH, ST RTE 35

Description: Cracksealing: Beginning at Rte. 237
(White Rock Rd.) and extending northerly 2.99
miles Whites Bridge Rd..

017302.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

LEWISTON-AUBURN, INTERS IMPROV 016611.00

Estimated
Construction
Cost Range

$384,000 to
$461,000

$373,000 to
$431,000

$238,000 to
$279,000

$411,000 to
$490,000

$16,300 to
$19,000

$315,000 to
$376,000



Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

Description: Improvements to intersections
identified in the Lewiston-Auburn Central Business
District Study of 2007. Improvements to include
signal replacements and signal interconnections.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late
03/17/2010 SOUTH PORTLAND, BROADWAY 016800.00 $759,000 to

Description: Highway Rehabilitation: Beginning at $874,000

Evans Street and extending northerly 1.29 miles to
Anthoine Street.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
04/21/2010 EAST MILLINOCKET -ROUTE 157 017291.00 $85,300 to

Description: Traffic Signals: Replace the existing $96,400

traffic signal, located at the intersection of Route 157
and Maple Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time
03/31/2010 AUGUSTA, ST RTE 3 017304.00 $360,000 to

Description: Highway Rehabilitation: Beginning $403,000

0.50 of a mile west of the Church Hill Road and
extending easterly 0.65 of a mile to 0.06 of a mile
west of the Plummer Road.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time
03/31/2010 STATEWIDE -INTERSTATE TRUSS 017546.00 $207,000 to

Description: Signing: Replacement of aluminum $233,000

overhead trusses on the Interstate system.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time
05/05/2010 AUGUSTA-WESTERN AVENUE 017567.00 $336,000 to

Description: Striping and Delineation on Western $408,000

Avenue, and on Western Avenue at the Interstate 95
Ramp.

Program Manager: Stephen Landry
Phone: 624-3620
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Actual
Advertise
Date

02/26/2010

04/07/2010

04/14/2010

04/07/2010

04/14/2010
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Location/Title Project

Identification
No.

Comments: -
Status: Advertised On Time

BANGOR, ROUTE 1A 015117.00

Description: Intersection Reconstruction: Located
on Route 1A in Bangor - Realignment of Main,
Railroad and Summer Streets.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Advertised On Time
GREENE, ALLEN POND RD

Description: Safety Improvements: Located on the
Allen Pond Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised On Time
FRYEBURG, RTE 5, STRUT

Description: Culvert Replacement: Located 0.02 of
a mile southerly of Oxford Street.

017250.00

015965.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time
SABATTUS, ROUTE 132 & 126

Description: Intersection Improvements with Signal:
Located at the intersection of Route 132 and Route
126.

017246.00

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time
TURNER, ROUTE 4 AT ROUTE 219

Description: Intersection Improvements without a
Signal: Located at the intersection of Route 4 and
Route 219.

012760.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised On Time

LIMESTONE, ST RTE 89 017122.00

Description: Highway Safety Improvements:
Beginning at the Access Highway and extending
northerly 0.24 of a mile. Replacement of Catch
Basins and Drainage System on Route 89

Program Manager: Bradford Foley

Estimated
Construction
Cost Range

$701,000 to
$797,000

$11,600 to
$14,000

$94,000 to
$112,000

$101,000 to
$120,000

$222,000 to
$250,000

$32,300 to
$38,600



Actual
Advertise
Date

05/12/2010

05/19/2010

04/09/2010

08/25/2010

06/21/2010
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Location/Title Project

Identification
No.

Phone: 624-3480

Comments: -

Status: Removed from Schedule
AUGUSTA, US 201

Description: Highway Resurfacing: Beginning at
the Hallowell town line and extending northerly 1.02
miles to the West Rotary.

017052.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

BIDDEFORD-ROUTE 9 TRAFFIC CALM

Description: Safety Improvements: Construct traffic
calming devices (islands, speed tables, sidewalk and
crosswalks) to slow vehicular traffic in the vicinity of
the University of New England.

017355.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

BRUNSWICK -MAINE ST AND MCKEEN 017284.00

Description: Traffic Signals: Install a fully actuated
traffic signal on mast arms, located at the
intersection of Maine and McKeen Streets.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time
RANGELEY VILLAGE , REST AREA

Description: Rest Area Improvements: Design and
construct rest area facilities.

012526.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised On Time
ROCKLAND, CROSSWALKS

Description: New Construction: Improve crosswalks
along Route 1 (Main Street), and rebuild and
upgrade ramps.

017477.00

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised Late

BANGOR, BROADWAY @ STATE

Description: Intelligent Transportation Systems:
Installation of overhead video detection system for

017319.00

Estimated
Construction
Cost Range

$795,000 to
$946,000

$780,000 to
$913,000

$72,100 to
$86,700

$120,000 to
$143,000

$70,000 to
$80,100

$13,800 to
$15,600



Actual
Advertise
Date

08/18/2010

08/18/2010

05/26/2010

05/26/2010

08/04/2010
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Location/Title Project

Identification
No.

an existing traffic signal,
located at the intersection of Broadway and State
Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Advertised Late
FORT FAIRFIELD, US 1A

Description: Strut Replacement: Located 1.05
miles northerly of the Bell Road.

016843.00

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -

Status: Advertised Late
FORT FAIRFIELD, US 1A

Description: Strut Replacement: Located 0.41 of a
mile southerly of the Old East Limestone Road.

016844.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late

AUBURN, MINOT AVE @ HOTEL RD

Description: Intersection Improvements with Signal:
Construction of opposing left turn lanes, located at
the intersection of Minot Avenue and Hotel Road.

015668.00

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed
DOVER-FOXCROFT -RTE 15 & 7

Description: Traffic Signals: Upgrade signals at the
intersection of Route 15 and Route 7.

017290.00

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time
DOVER-FOXCROFT-MILO ROAD

Description: Install dual 12 inch flashing beacons at
Pleasant Ri Lumber Company main entrance and
two static advanced warning signs with traffic
activated flashing yellow signal indications.

017597.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised On Time

YORK, BEECH RIDGE & SO SIDE 017249.00

Estimated
Construction
Cost Range

$73,200 to
$83,200

$106,000 to
$127,000

$444,000 to
$524,000

$106,000 to
$122,000

$38,500 to
$44,800

$97,000 to



Actual Location/Title Project Estimated

Advertise Identification Construction
Date No. Cost Range
Description: Intersection Improvements: Located at $111,000

the intersection of the Beech Ridge and Southside
Roads and Route 1.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Advertised Late
02/23/2010 BANGOR, OHIO STREET 014792.00 $559,000 to

Description: Heavy Resurfacing: Beginning at $653,000

Griffin Street and extending 1.09 miles to the Blue
Hill Road.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

BIDDEFORD, WASHINGTON STREET AT 017237.00 | $0to $0
JEFFERSON STREET

Description: Flashing Beacon: Located at the

intersection of Washington Street and Jefferson

Street.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
Status: Removed from Schedule
06/30/2010 SPRINGFIELD, BOTTLE LAKE RD 017544.00 $196,000 to

Description: Strut Replacement: Located 0.03 of a $237,000

mile southerly of the Lakeville town line.
Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Advertised Late
06/23/2010 AUBURN, HOTEL ROAD AT YOUNG'S CORNER 012740.00 | $349,000 to
ROAD $409,000
Description: Intersection Improvement without a
Signal: Located at the intersection of Hotel Road and
Young's Corner Road.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time
06/02/2010 DAMARISCOTTA -- RTE 1 B/BISCAY 017287.00 $57,400 to

Description: Intersection Improvements: Upgrade $66,600

the traffic signal at the intersection of Route 1B and
the Biscay Road.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
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Actual
Advertise
Date

09/08/2010

07/14/2010

06/16/2010

08/18/2010

06/16/2010

06/30/2010
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Location/Title Project

Identification
No.

Status: Advertised On Time
ORLAND, US 1 & SCHOOL HOUSE

Description: Intersection Improvements: Located at
the intersection of Route 1 and School House Road.

017260.00

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised Late
WALDOBORO, US 1 & DEPOT ST

Description: Intersection Improvements: Located at
the intersection of Route 1, Depot Street, and
Jefferson Streets.

017252.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised Late
WINTHROP, US 202

Description: Signing: Beginning 0.09 of a mile
southwest of the Stanley Road and extending
northeasterly 0.80 of a mile to 0.13 of a mile
northeast of the Pine Knoll Road.

017262.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised On Time
AUBURN UNION ST

Description: Auburn Union Street signal timing
project

017732.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised Late
AUBURN, US 202

Description: Flashing Beacon: Located at the
intersection of the Beech Hill Road and Washington
Avenue.

017240.00

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised On Time
OAKFIELD, RIDGE ROAD

Description: Highway Safety Improvements:
Beginning 0.03 of a mile northerly of School Street
and extending northerly 0.07 of a mile. Replacement
of Catch Basins and Drainage system

017124.00

Program Manager: Bradford Foley

Estimated
Construction
Cost Range

$156,000 to
$182,000

$349,000 to
$388,000

$215,000 to
$256,000

$199,000 to
$236,000

$11,500 to
$13,500

$213,000 to
$240,000



Actual
Advertise
Date

10/27/2010
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Phone: 624-3480

Comments: -

Location/Title

Status: Advertised On Time
ORONO, BENNOCH ROAD

Description: Culvert Replacement: Beginning 0.04
of a mile northerly Old Town town line and extending

0.11 of a mile.

Program Manager: Norman Baker
Phone: 624-3420

Comments: -

Status: Delayed

WARREN, ST RTE 90

Description: Intersection Improvements without
Signal: Located at the intersection of Route 90 and
Western Road.

Program Manager: Stephen Landry
Phone: 624-3620

Comments: -

Status: Removed from Schedule
AUBURN, COURT ST. @ TURNER ST.

Description: Construction of a slip lane for 0.09 of
one mile to accomodate right turns from Court Street

onto Turner Street in Auburn.

Program Manager: Norman Baker
Phone: 624-3420

Comments: -

Status: Delayed
BREWER, WILSON @ PARKWAY SOUTH

Description: Safety Improvements: Traffic signal
improvements, including new mast arm signal
supports, controller cabinet with foundation,
overhead video detection, and pedestrian
countdown signal heads located at the intersection
of Wilson Street and Parkway South.

Program Manager: Stephen Landry
Phone: 624-3620

Comments: -

Status: Advertised Late

EUSTIS, ST RTE 27

Description: Construction of Scenic Overlook on

Route 27.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Delayed
WATERVILLE, 1ST RANGE,CHASE AV

Project
Identification
No.

016524.00

017253.00

016611.20

017325.00

014197.07

015683.00

Estimated
Construction
Cost Range

$272,000 to
$304,000

$0 to $0

$142,000 to
$171,000

$148,000 to
$173,000

$140,000 to
$162,000

$92,000 to



Actual
Advertise
Date

06/16/2010

09/15/2010

09/15/2010

09/22/2010

09/22/2010
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Location/Title Project
Identification
No.

Description: Intersection Improvement: Located at
the intersection of Chase Avenue and First
Rangeway. Locally Administered Project.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

BANGOR, HOGAN ROAD 017320.00

Description: Safety Improvements: Beginning at
State Street and extending northerly 1.87 miles to
Stillwater Avenue. Install new controller at State
Street, and install 3,000 feet of signal interconnect
wire from State Street to Mt. Hope Avenue.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

JAY, STRTE 4 017255.00

Description: Flashing Beacon: Located at the
intersection of Routes 4/17 and the Old Jay Hill
Road.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

OLD TOWN SIGNAL TIMING 017729.00

Description: Signal timing project
Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised Late

ORONO SIGNAL TIMING PROJECT 017727.00

Description: Signal timing project
Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised Late

RUMFORD, ROUTE 108 014407.00

Description: Intersection Improvement: Located at
Route 108 and Rumford Business Park.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late

RUMFORD, ROUTE 108 014408.00

Estimated
Construction
Cost Range

$107,000

$23,600 to
$26,800

$13,900 to
$17,000

$74,100 to
$88,300

$62,100 to
$73,900

$350,000 to
$415,000

$39,900 to



Actual Location/Title Project Estimated

Advertise Identification Construction
Date No. Cost Range
Description: Intersection Improvement: Located at $45,700

Route 108 and the Wyman Hill Road.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised Late

LEWISTON, LINCOLN & LOCUST ST. 016609.00 $151,000 to

Description: Safety Improvements at the $175,000

intersection of Lincoln and Locust streets, including
sight distance work and the addition of turn lanes.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

GOULDSBORO, RTE 186 - PARKING 013847.00 $9,200 to

Description: Environmental Improvements: $10,700

Improvements to the parking area and Interpretive
signs.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed
07/21/2010 BIDDEFORD, MAIN ST. SIDEWALK 017329.00 | $105,000 to

Description: Rehabilitation of existing sidewalk and $122,000

construction of new sidewalk where necessary,
beginning on the west side of Bridge #3418 and
extending westerly to South Street. Project will
include striping 4-foot-wide paved shoulders.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

MT DESERT, ROUTE 3 012786.00 $138,000 to

Description: Project will assess potential solutions $159,000

and begin design of preferred solution to improve
safety because of a failing retaining wall.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed
11/24/2010 BRUNSWICK, RTE 1 - TRUSS REPL. 017293.00 | $84,900 to

Description: Signing: Replacement of aluminum $98,900

overhead trusses statewide.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -
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Actual
Advertise
Date

10/13/2010

10/13/2010

07/21/2010
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Location/Title

Status: Advertised Late
BRUNSWICK, ROUTE 1 @ ROUTE 201

Description: Intersection Improvements with Signal:
Located at the intersection of Route 1 Southbound
Off-ramp and Route 201. Construct a left turn lane
for the southbound Off-ramp at Route 201. Signalize
intersection.

Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Advertised Late
DURHAM, ROUTE 9

Description: Flashing Beacon: Located at the
intersection of the Newell Brook, Plummers Mill and
Swamp Roads.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Removed from Schedule
PORTLAND SIGNAL TIMING

Description: Signal timing project
Program Manager: Stephen Landry

Phone: 624-3620
Comments: -

Status: Delayed
WATERVILLE-OAKLAND

Description: Traffic Signals: Interconnection and
coordination of traffic signals on Kennedy Memorial
Drive, Main Street, EIm Street, Silver Street, and
Spring Street.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time
WISCASSET, INT. RTE 1 & RTE 27

Description: Safety Improvements: Located at the
intersection of Routes 1 and 27.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Removed from Schedule
HOLLIS, ROUTE 35

Description: Flashing Beacon: Located at the
intersection of the Cape Road and Route 35.

Program Manager: Stephen Landry

Project
Identification
No.

017264.00

017242.00

017730.00

017288.00

017254.00

017263.00

Estimated
Construction
Cost Range

$357,000 to
$418,000

$8,800 to
$10,200

$267,000 to
$302,000

$1,660,000 to
$1,900,000

$121,000 to
$138,000

$35,400 to
$40,800



Actual
Advertise
Date

Multimodal

Actual
Advertise
Date

10/06/2010

09/29/2010

09/01/2010
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Location/Title

Phone: 624-3620

Comments: -

Status: Advertised On Time
FALMOUTH, ROUTE 88 SIDEWALK

Description: Sidewalk construction on the western
side of Route 88: Beginning at Underwood Park and
extending approximately 0.14 of a mile to the
Johnson Road. The project will include a pedestrian
crossing at Town Landing Road.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Delayed
PORTLAND, 1-295 RAMPS

Description: Highway Rehabilitation: Intersection
and [-295 ramp improvements at Forest Avenue.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: -
Status: Delayed

Location/Title

BASS HARBOR FENDER REPLACEMENT

Description: Complete replacements and upgrade
of all rubber fender elements on the dolphins; wave
fence replacements; tower dolphin concrete repairs;
and a new generator to power bridges and terminal.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
BEALS, SHIP

Description: Elimination of hazards and parking lot
expansion

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
BRUNSWICK, RAIL LINE RECONSTR

Description: The reconstr. of the State track in
Bruns. from the Pan Am owned rail line to Maine
Str.; the rehab. of the Deepcut section of Pan Am ralil

Project
Identification
No.

017331.00

010557.01

Project
Identification
No.

017745.00

017892.00

015236.00

Estimated
Construction
Cost Range

$84,700 to
$96,300

$781,000 to
$933,000

Estimated
Construction
Cost Range

$535,000 to
$627,000

$42,900 to
$49,400

$2,340,000 to
$2,720,000



Actual
Advertise
Date

09/24/2010

06/09/2010

06/17/2010

09/07/2010

12/30/2009

07/14/2010
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Location/Title

line in Bruns; and the CE of the reconstruction of the
State Track in Brunswick.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
BUCKSPORT, SHIP

Description: town dock pile installation and repair
project

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
EASTPORT, TRANSLOAD FACILITY

Description: Construction of a bulk cargo handling
and conveyor system for the Port of Eastport at
Estes Head.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
ELLSWORTH/ BIG/ SHIP

Description: New floats and gangway... Part of Y-
8-D-1

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
MACHIASPORT, SHIP

Description: Expand existing channel and
anchorage

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
MECHANIC FALLS SAFE ROUTES

Description: Safe Routes to School
Bicycle/Pedestrian Improvements: School Zone
lighting and raised crosswalks, possibly Duratherm
Crosswalk in the vicinity of EIm Street School.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
PORTLAND MEGA-BERTH

Project
Identification
No.

017897.00

017376.00

016006.21

017893.00

016343.00

017812.00

Estimated
Construction
Cost Range

$50,000 to
$57,200

$4,120,000 to
$4,750,000

$42,700 to
$50,800

$112,000 to
$126,000

$16,500 to
$19,000

$18,800 to
$21,600



Actual
Advertise
Date

11/12/2009

07/14/2010

11/12/2009

10/06/2010

09/21/2010

09/21/2010
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Location/Title Project
Identification
No.

Description: Preliminary Engineering for Megaberth
project in Portland.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

PORTLAND, GULF OF ME BULKHEAD 016003.00

Description: Marine bulkhead replacement at the
Gulf of Maine Research Institute in Portland.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

PORTLAND, MEGA-BERTH 017832.00

Description: Construction of the Mega-Berth at the
Ocean Gateway facility. Funding pending the June
2010 bond vote.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

PORTLAND, RESEARCH INST SHIP 014305.00

Description: Maine Research Institute bulkhead
replacement.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

SACO, SHIP 017896.00

Description: Camp Ellis pier public restroom and
vessel pump out connection

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

SO PORTLAND SHIP 017751.60

Description: SHIP PROJECT - BOAT RAMP
PILINGS

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time

SO PORTLAND SHIP 017751.00

Description: SHIP PROJECT - BOAT RAMP
PILINGS

Estimated
Construction
Cost Range

$664,000 to
$740,000

$5,069,300 to
$5,810,000

$365,000 to
$439,000

$70,300 to
$81,900

$20,000 to
$23,100

$10,400 to
$12,200



Actual
Advertise
Date

02/10/2010

02/10/2010

10/27/2010

08/04/2010

02/10/2010
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Location/Title

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
THOMASTON, ELLIOTT, 365019B

Description: Grade Crossing Improvement
Program: Railroad Crossing #365019, located 0.05
of a mile north of Water Street.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time
THOMASTON, GREEN STREET, 365017M

Description: Grade Crossing Improvement
Program: Install new half-gates and signals at
Railroad Crossing #365017, located 0.06 of a mile
northerly of Water Street.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule

Status: Advertised On Time
WESTBROOK-WINDHAM, MD RL RECON

Description: Repairs and Improvements of the
portion of the Moutain Division owned by the State.

Program Manager: Norman Baker

Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time
WINTHROP, SAFE ROUTES

Description: New Construction: Two flashing yellow
lights on Main Street, to be located on either side of
the Greenwood and Highland Avenue intersection,
to improve safety for pedestrians in the vicinity of the
Winthrop Elementary School.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time
WOOLWICH, MEADOW ROAD MERR

Description: Grade Crossing Signal Installation and

Rehabilitation: Install warning lights and gate at the
Railway Crossing (#364963) on Meadow Road.

Program Manager: Norman Baker

Phone: 624-3420
Comments: Added to Schedule
Status: Advertised On Time

Project
Identification
No.

012971.00

012972.00

017860.01

017523.00

015962.00

Estimated
Construction
Cost Range

$110,000 to
$126,000

$110,000 to
$129,000

$2,791,400 to
$3,260,000

$15,800 to
$18,000

$102,000 to
$121,000



Actual
Advertise
Date

10/01/2010

01/20/2010

02/03/2010

06/17/2010

07/21/2010

09/14/2010
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YORK, SHIP

Description: replace existing town pier with a larger

structure

Program Manager: Norman Baker
Phone: 624-3420

Location/Title

Comments: Added to Schedule
Status: Advertised On Time

YARMOUTH, ROUTE 88 SIDEWALK

Description: Sidewalk Rehabilitation: Lafayette
Street from Pleasant Street to Main Street, and on
East Main Street from Main Street to Spring Street.
New sidewalk Construction: Spring Street from East

Main Street to Bayview Street.

Program Manager: Bradford Foley
Phone: 624-3480

Comments: -

Status: Advertised On Time

GORHAM, PARK AND RIDE LOT

Description: Park and Ride Facility Improvements:
Construction of park and ride lot, located adjacent to
the Gorham Bypass. This project includes right-of-

way, paving and striping.

Program Manager: Norman Baker
Phone: 624-3420

Comments: -

Status: Advertised On Time
ELLSWORTH - BIG Y-8-D-1

Description: Construction of new floats and
gangway. BIG grant Y-8-D-1. Locally administered

Project.

Program Manager: Norman Baker
Phone: 624-3420

Comments: -

Status: Advertised Late
FRYEBURG SAFE ROUTES

Description: Safe Routes to School
Bicycle/Pedestrian Improvements: Installation of
Crosswalk Signal Lights on Route 302 in the vicinity

of Molly-Ockett School.

Program Manager: Stephen Landry
Phone: 624-3620

Comments: -

Status: Advertised Late

HARPSWELL, DOLPHIN MARINE BIG
Description: BIG Tier Il in Harpswell - Dolphin

Marine

Project
Identification
No.

017894.00

013125.00

016154.00

016006.20

016341.00

017559.00

Estimated
Construction
Cost Range

$130,600 to
$148,000

$120,000 to
$138,000

$194,000 to
$229,000

$50,300 to
$57,400

$33,400 to
$38,800

$342,900 to
$385,000



Actual
Advertise
Date

02/03/2010

02/24/2010

09/21/2010

03/31/2010

07/20/2010

07/20/2010
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Location/Title Project
Identification
No.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised Late

N. YARMOUTH SAFE ROUTES 016344.00

Description: Safe Routes to School
Bicycle/Pedestrian Improvements: School Zone
flashing lights at North Yarmouth Memorial K-8
school on Route 9 in North Yarmouth. Duratherm
Crosswalks at two locations. One Pedestrian
Activated Flashing Light.

Program Manager: Stephen Landry

Phone: 624-3620

Comments: -

Status: Advertised On Time

THOMASTON, MECHANIC, 365018U 012973.00

Description: Grade Crossing Improvement
Program: Investigate closing the at-grade Railroad
Crossing (#365018), located approximately 0.03 of a
mile north of Eliot Street.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

SCARBOROUGH SHIP 015078.00

Description: Pier Construction. Locally
Administered Project.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised Late

WESTBROOK, SACO ST. SIDEWALK 013118.00

Description: Construction of a 550-foot sidewalk
from Eisenhower Drive to condominiums.

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Advertised On Time

STONINGTON - SHIP 017678.56

Description: Stonington SHIP project
Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised Late

STONINGTON - SHIP 017678.00

Estimated
Construction
Cost Range

$28,100 to
$33,200

$40,900 to
$49,500

$92,400 to
$109,000

$41,700 to
$49,400

$12,400 to
$14,100

$9,000 to



Actual Location/Title Project Estimated

Advertise Identification Construction
Date No. Cost Range
Description: SHIP - Colwell Ramp construction $10,400
project

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late
02/09/2010 UNITY, DOWNTOWN TO COLLEGE 010234.00 $494,000 to

Description: Bicycle/Pedestrian Facility $562,000

Improvement: This project will design 0.50 of a mile
of a shared-use path from the Unity College Campus
to downtown Unity. Locally Administered Project.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

ORONO-BICYCLE AND PEDESTRIAN 017600.00 $426,000 to

Description: Rehabilitate the existing bicycle and $485,000

pedestrian facility within and abutting the Orono
campus of the University of Maine; from the Orono
campus, UMO to Orono; approximately 2.0 miles.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed
05/26/2010 PORTLAND, CBITD REPLACEMENT VS 017455.00 | $3,270,000 to

Description: American Recovery and Reinvestment $3,740,000

Act (ARRA) Ferry Boat Discretionary Grant funding
for the purchase of a replacement ferry for the
Casco Bay Island Transit District.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late
02/03/2010 YARMOUTH, SAFE ROUTES 016347.00 $56,900 to

Description: Safe Routes to School $66,100

Bicycle/Pedestrian Improvements: Construct bicycle
and pedestrian path from Oakwoods neighborhood
to schools.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

ORONO, UMAINE, BIKE PED NEW 016134.00 $199,000 to

Description: Bicycle/Pedestrian Facility $232,000

Improvement: New section of bicycle/pedestrian
path, beginning at Stewart Commons on the UMaine
campus and extending for 0.85 of a mile to Park
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Actual

Advertise

Date

06/02/2010
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Location/Title

Street. Locally administered Project.
Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

PRESQUE ISLE, STATE, 051067W

Description: Grade Crossing Improvement
Program: Montreal, Maine & Atlantic. Reconstruct
the surface at the at-grade crossing# 051069 on
State Street and located approximately 0.05 of a
mile westerly of Route 1.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Removed from Schedule
PRESQUE ISLE, STATE, 051067W

Description: Grade Crossing Improvement
Program: Montreal, Maine & Atlantic. Install new
half-gates and signals at the at-grade crossing#
051067 on State Street and located approximately
0.05 of a mile westerly of Route 1.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Removed from Schedule
LINCOLNVILLE ISLESBORO FENDERS

Description: American Recovery and Reinvestment
Act (ARRA) Ferry Boat Discretionary Grant funding
for the Lincolnville/ Islesboro ferry system fender
replacement. Fiscal Year 2010.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Advertised On Time
SANFORD SAFE ROUTE 08

Description: Safe Routes to School
Bicycle/Pedestrian Improvements: Bicycle lanes,
pedestrian crossing signals, and bicycle racks.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Delayed
WINTERPORT, ST RTE 69

Description: Highway Reconstruction:
Highway/Railway crossing# 051234T on the
Montreal, Maine & Atlantic Railway System and

Project
Identification
No.

012593.00

012593.10

017634.00

016346.00

008893.00

Estimated
Construction
Cost Range

$99,000 to
$112,000

$169,000 to
$201,000

$1,400,000 to
$1,630,000

$42,100 to
$50,100

$117,000 to
$143,000



Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

located 0.50 of a mile west of Route 139.
Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

ELLSWORTH, OAK & DAVIS ST. SW. 017481.00 | $84,500 to

Description: New Construction: Sidewalk on Pond $95,700

Avenue connecting to walkways of the new K-8
school on Forest Avenue, a new sidewalk on Oak
Street to Davis Street and from Davis Street to the
Rail with Trail.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

SACO-SIDEWALKS 017603.00 | $74,500 to

Description: Sidewalks on Washington Street and $87,500

school zone flashing lights. New sidewalks from
Beach Street to Grant Street, in the vicinity of the
Notre Dame de Lourdes and Fairfield Schools;
approximately 0.40 of a mile.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

SKOWHEGAN-BIKE/PED FACILITY 017605.00 | $207,000 to

Description: Bicycle and Pedestrian Facility $245,000

connecting the pedestrian bridge downtown, to the
neighborhoods and recreational areas near the
riverfront and Joyce Street; approximately 3,300
feet.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed
09/24/2010 BRUNSWICK, SAFE ROUTES 016339.00 $63,200 to

Description: Safe Routes to School $76,500

Bicycle/Pedestrian Improvements: Construction of
Sidwalks on Richards Drive, near Brunswick Junior
High and Coffin Elementary School.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised Late
06/30/2010 TOPSHAM / SAFE ROUTES 017584.00 | $61,600 to
$73,400
Description: Pedestrian facility between the
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Actual Location/Title Project Estimated
Advertise Identification Construction
Date No. Cost Range

Swinging Bridge and the Bridge Street Bridge.
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time
AUBURN, COURT ST. SIDEWALK 014857.20 | $65,900 to
Description: Sidewalk Reconstruction: Located at $77,700
the intersection of Court and Main Streets. Project to
include curb realignment, pedestrian refuge and
upgraded electronics to assist pedestrians crossing
Court and Main Streets.
Program Manager: Norman Baker
Phone: 624-3420
Comments: -
Status: Delayed
11/24/2010 ELLSWORTH BIKE & PED TRAIL 009636.00 | $894,000 to
Description: Bicycle/Pedestrian Facility $1,015,000
Improvement: This project will design and construct
approximately 2.00 miles of shared-use path, a
portion of the Downeast Trail, from Ellsworth Falls to
High Street.
Program Manager: Norman Baker
Phone: 624-3420
Comments: -
Status: Advertised Late
KENNEBUNK, SIDEWALKS 017476.00 | $101,000 to
Description: New Construction: Bicycle and $117,000
pedestrian improvements in the West Kennebunk
Village Area.
Program Manager: Norman Baker
Phone: 624-3420
Comments: -
Status: Delayed
FRYEBURG, MTN DIV RAIL TRAIL 016130.00 | $1,850,000 to
T . . $2,190,000
Description: Bicyle/Pedestrian Facility
Improvement: Rail with Trail from the Visitors
Center at the New Hampshire state line to the
intersection of Route 113 near Brownfield, including
parking area(s).
Program Manager: Norman Baker
Phone: 624-3420
Comments: -
Status: Delayed
HOULTON, NEW SIDEWALKS 016135.00 | $121,000 to
$138,000

Description: Bicycle/Pedestrian Facility
Improvement: Houlton sidewalk improvements to
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Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

include four new sidewalks on North Street, Putnam
Avenue, Columbia Street and Military Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed
07/23/2010 LEWISTON, PINE ST. SIDEWALK 014857.10 | $79,900to

Description: Sidewalk reconstruction on both sides $90,200

of Pine Street, beginning at Webster Street and
extending 0.45 of one mile to Sabattus Street.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time
07/13/2010 WATERVILLE, MULTI-USE TRAIL 011839.00 $123,000 to

Description: Bicycle/Pedestrian Facility $138,000

Improvement: Located between Alfond Sports
Complex along the Messalonskee Stream and local
streets to the Two Cent Bridge.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Advertised On Time
08/03/2010 BANGOR, DOWNEAST SCHOOL 017525.00 $58,200 to

Description: New Construction: Construction of $70,100

sidewalks in the vicinity of the Down East School, to
improve pedestrian safety.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time

MILLINOCKET-BICYCLE/PEDESTRIAN 017601.00 $510,000 to

Description: Bicycle and Pedestrian Trail along the $599,000

riverfront in downtown Millinocket; from
neighborhood and school to downtown riverfront and
neighborhoods; approximately 0.8 of a mile.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed
07/24/2010 BANGOR, SW, UNION ST. 017479.00 $93,900 to

Description: Rehabilitation: Sidewalk behind $106,700

existing granite curb on Union Street to improve
pedestrian safety.

Program Manager: Norman Baker
Phone: 624-3420
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Actual
Advertise
Date

Location/Title

Project
Identification
No.

Estimated
Construction
Cost Range

Comments: -
Status: Advertised On Time
ROCKLAND SHIP

Description: New Construction: Float and Pile
install.

015076.00 | $22,900 to
$27,300

Program Manager: Norman Baker

Phone: 624-3420
Comments: -

Status: Delayed
BERWICK, SIDEWALKS

Description: New Construction: Sidewalks
connecting Berwick Village Center 0.90 of a mile to
Hussey Primary School on the Berwick and
Blackberry Hill Roads.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Removed from Schedule
OLD ORCHARD BEACH -SACO

Description: Engineering and Construction of the
Eastern Trail Bicycle and Pedestrian connection in
Saco, Route 1, Thornton Academy to Milliken Mills
Road in Old Orchard.

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Delayed

SACO, BAYVIEW ROAD SIDEWALK

Description: Construction of a sidewalk and
shoulder on the north side of Bayview Road,
beginning at the entrance road to Ferry Beach State
Park and extending approximately 0.4 of one mile to
Seaside Avenue (Route 9.)

017465.00 | $0to $0

013340.00 | $2,320,000 to
$2,790,000

013109.00 | $321,000 to
$361,000

Program Manager: Bradford Foley

Phone: 624-3480

Comments: -

Status: Delayed

BANGOR, DOWNEAST SCHOOL PHAS 2

Description: New Construction: Phase 2 of the
Down East School sidewalk project, to increase
pedestrian safety.

09/23/2010 017526.00 | $146,000 to

$176,000

Program Manager: Norman Baker

Phone: 624-3420

Comments: -

Status: Advertised On Time
WINSLOW-BIKE/PEDESTRIAN CONNEC 017604.00 $66,300 to

$74,600
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Description: Safe Routes to School
Bicycle/Pedestrian connection, from Danielson
Street through Middle School complex to the
superintendent's office abutting elementary school;
also connects from Barton Street to elementary
school complex; approximately 0.4 of a mile

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

PORTLAND SAFE ROUTES

Description: Sidewalks and trail improvements in
the vicinity of East End Elementary and Longfellow
Elementary Schools.

Program Manager: Norman Baker

Phone: 624-3420
Comments: -
Status: Delayed

017585.00

$122,400 to
$144,000

Other Work

10/20/2010

SALE OF EXCESS RAP - REGION 4

Description: Sale of Excess RAP in Region 4. The
region has 5,400 cy of RAP at 219 Hogan Rd.

Program Manager: Bradford Foley

Phone: 624-3480
Comments: Added to Schedule
Status: Advertised On Time

018038.00

$0 to $0
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